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ESTIMATE RUN 06/02/2020

ESTIMATE SUMMARY 08:08:38

CONTID: C21848         ESTIMATE NO: 0001 PROG 2005

PCN: 21848-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 GRAND COUNTY SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: C0402-094                     

US 40 GRAND COUNTY SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,165,021.00 PARTICIPATING $ $ 26,800.00

AWARD PROJECT AMT: 1,081,340.90 NON-PARTICIPATING 310,739.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,455.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

28.97%

827,481.95

337,539.05

337,539.05

329,083.64

$

$

$

$

26,800.00

310,739.05

337,539.05

0.00

337,539.05

-8,455.41

0.00

329,083.64

0.00

AMOUNT DUE 329,083.64 329,083.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 329,083.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/13/2020

04/13/2020

06/01/2020

02/27/2020

03/10/2020

03/24/2020

04/13/2020
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Wall 0.000

121.300

202-00160  
 

3,032.50121.300

3,032.50

121.300

SF  

25.00000

0015 *Removal of Sidewalk 0.000

202.800

202-00200  
 

9,531.60202.800

9,531.60

202.800

SY  

47.00000

0020 *Removal of Curb and Gutter 0.000

122.000

202-00203  
 

1,830.00122.000

1,830.00

159.000

LF  

15.00000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

38.000

SY  

105.00000

0030 *Removal of Asphalt Mat 0.000

52.300

202-00220  
 

1,935.1052.300

1,935.10

213.000

SY  

37.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,700.000

SF  

2.50000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0050 *Potholing 0.000

19.500

203-01597  
 

6,337.5019.500

6,337.50

100.000

HOUR

325.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

5.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 0.000

200.000

208-00035  
 

2,200.00200.000

2,200.00

200.000

LF  

11.00000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

500.001.000

500.00

2.000

EACH

500.00000

0070 *Storm Drain Inlet Protection (Type II) 0.000

5.000

208-00052  
 

175.005.000

175.00

10.000

LF  

35.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

60.001.000

60.00

50.000

HOUR

60.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

125.00000

0085 Sweeping (Sediment Removal) 0.000

3.000

208-00106  
 

600.003.000

600.00

10.000

HOUR

200.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,200.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,492.00000

0100 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0105 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

4,221.00000

0110 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

120.000

TON 

79.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

157.000

SY  

268.00000

0120 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

27.000

SY  

158.00000

0125 *Drilled Shaft (36 Inch) 0.000

118.000

503-00036  
 

42,480.00118.000

42,480.00

118.000

LF  

360.00000

0130 *Drilled Shaft (48 Inch) 0.000

42.000

503-00048  
 

24,780.0042.000

24,780.00

42.000

LF  

590.00000

0135 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

44.000

SF  

35.00000

0140 *Fence (Plastic) 0.000

277.000

607-11525  
 

1,385.00277.000

1,385.00

500.000

LF  

5.00000

0145 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

110.000

SY  

100.00000

0150 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

179.000

SY  

142.00000

0155 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

26.000

LF  

31.00000

0160 *Curb and Gutter Type 2 (Section II-B) 0.000

82.750

609-21020  
 

3,889.2582.750

3,889.25

275.000

LF  

47.00000

0165 *2 Inch Electrical Conduit (Bored) 0.000

472.000

613-00206  
 

10,856.00472.000

10,856.00

505.000

LF  

23.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 0.000

2,740.000

613-00306  
 

73,980.002,740.000

73,980.00

2,860.000

LF  

27.00000

0175 1 Inch Electrical Conduit (Plastic) 0.000

157.800

613-01100  
 

2,367.00157.800

2,367.00

175.000

LF  

15.00000

0180 2 Inch Electrical Conduit (Plastic) 0.000

111.000

613-01200  
 

2,220.00111.000

2,220.00

111.000

LF  

20.00000

0185 3 Inch Electrical Conduit (Plastic) 0.000

218.000

613-01300  
 

6,540.00218.000

6,540.00

260.000

LF  

30.00000

0190 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

650.00000

0195 Type Four Pull Box 0.000

6.000

613-07004  
 

7,650.006.000

7,650.00

6.000

EACH

1,275.00000

0200 Type Five Pull Box 0.000

2.000

613-07005  
 

3,300.002.000

3,300.00

2.000

EACH

1,650.00000

0205 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0210 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

8.000

EACH

150.00000

0215 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

133.000

SF  

26.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

14.000

EACH

600.00000

0230 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0235 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

34.000

EACH

70.00000

0240 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

27,000.00000

0245 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

515.00000

0250 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

11.000

EACH

2,000.00000

0255 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

950.000

LF  

2.00000

0260 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

5.000

EACH

10,000.00000

0265 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0270 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

17,000.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

18,000.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

21,000.00000

0285 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

30,000.00000

0290 *Construction Surveying 0.000

0.550

625-00000  
 

7,700.000.550

7,700.00

1.000

L S 

14,000.00000

0295 *Mobilization 0.000

0.364

626-00000  
 

55,692.000.364

55,692.00

1.000

L S 

153,000.00000

0300 *Public Information Management (Tier III) 0.000

19.000

626-01113  
 

997.5019.000

997.50

70.000

DAY 

52.50000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

18.000

GAL 

500.00000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

228.000

SF  

21.00000

0315 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,700.000

SF  

17.00000

0320 *Flagging 0.000

4.000

630-00000  
 

122.004.000

122.00

160.000

HOUR

30.50000

0325 *Traffic Control Inspection 0.000

4.000

630-00007  
 

1,480.004.000

1,480.00

28.000

DAY 

370.00000

0330 *Traffic Control Management 0.000

19.000

630-00012  
 

19,950.0019.000

19,950.00

70.000

DAY 

1,050.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

80.000.500

80.00

4.000

EACH

160.00000

0340 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

94.803.000

94.80

24.000

EACH

31.60000

0345 *Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

489.8015.500

489.80

62.000

EACH

31.60000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

11.000

630-80357  
 

17,380.0011.000

17,380.00

22.000

EACH

1,580.00000

0355 *Drum Channelizing Device 0.000

15.000

630-80360  
 

474.0015.000

474.00

50.000

EACH

31.60000

0360 *Traffic Cone 0.000

60.000

630-80380  
 

630.0060.000

630.00

200.000

EACH

10.50000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0375 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0380 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21848-BID    ESTIMATE RUN 06/02/2020

PROJECT: C0402-094                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Tree Trimming Tree Trimming Change Order 003  MCR 001 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

2,650.00000

0415 Added Item (Lump Sum)/ Street Lighting Conduit 
Replacement

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1,299.20000

CAT 310,739.05310,739.051,138,221.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

1.000

620-00002  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0400 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0405 Sanitary Facility 0.000

2.000

620-00020  
 

1,800.002.000

1,800.00

2.000

EACH

900.00000

CAT 26,800.0026,800.0026,800.00CURRENT AMT0400 $ $ $

$ 337,539.05337,539.05$1,165,021.00$CURRENT AMTPROJECT TOTAL


